
Month 8 Review and Recovery Plan



ARES
CONSORTIUM



Solis



THARSIS



Meridian



helix

Project Status

Four things have gone wrong at month 8, and none is a failure of effort. All four follow from one document nobody has written: an interface contract saying what crosses between the four partners' models, in what units, on which clock, owned by whom.

Solis and Tharsis have yet to exchange anything on time.

Solis sizes generating capacity over multi-year horizons, Tharsis simulates habitat demand hour by hour, and their one exchange is two months late and in a format the receiver did not plan for. Nobody wrote down when it was due or what it should contain.

Tharsis and Helix disagree about what the shared variables mean and who owns them.

Helix is building the translation layer between the partners' models. With no owner named for those variables, it read them its own way and built its tooling on that reading.

Meridian says the interface cannot carry a safety claim.

Meridian is the risk laboratory that sets what counts as acceptable service and judges the evidence. It needs every exchanged number to arrive with a stated uncertainty, and none of them do.


Nobody has shown the two models have to run together.

The conversions between Tharsis's hourly demand and Solis's multi-year capacity plan belong to no partner, so the coupling has never been tested.

Second-year funding depends on one end-to-end demonstration, and there is no demonstration.


Ownership Gap

Five things the four models need that no partner produces. Of six possible partner pairs, only Solis and Tharsis state any exchange at all, and Helix declares no interface in either direction.




Model Fidelity

Same storm, same physics, two designs. Nobody in the consortium can tell you which of these figures is right, and the difference is a life safety parameter.



Delivery Approach

Week 2 produces something that runs. Every week after that improves it.




The usual plan fails late.
Integrating at the end finds the same mismatches in week 6, with no time left.

Second year funding depends on this.
The board sees a demonstration, not a plan for one.

Six Week Plan

Six weeks, planned so that a week that goes wrong changes the plan rather than the date.



One slip is affordable, two are not.
Week 5 is all the slack there is.

This holds only if each partner can be required to write its side down.
That is the third decision, at the end of this deck.

Meeting Plan

Every decision is made in the first three weeks. Weeks 4 to 6 review work already agreed.

WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6
First written agreement	End to end on junk data	Agreement complete	Normal case runs	Traceability pass	Board demonstration
Kickoff90 min State the diagnosis. The written agreement is the object, not the vocabulary. No ruling here. SolisTharsisMeridianHelix Interface working sessionhalf day Calendar, epoch, units, encoding, each owned. First agreement leaves the room. SolisTharsisMeridianHelix Evidence elicitation90 min Meridian states what makes a resilience claim credible, and publishes the thresholds Tharsis lacks. SolisTharsisMeridianHelix	Derate session90 min Solis states how capacity degrades. Meridian defines failure. The derate leaves Tharsis. SolisTharsisMeridianHelix Agreement sign-offhalf day Every cell filled or visibly empty. Helix re-points its adapter to the ruling, a diff not a rewrite. SolisTharsisMeridianHelix Walking skeleton review60 min It ran end to end on junk data. Every mismatch fails here, in time to fix. SolisTharsisMeridianHelix	Stress case selection60 min Meridian names the one material stress event, its duration and what it stresses. Nothing else in the plan produces one, and week 5 runs whatever is chosen here, so this choice fixes what the demonstration can claim under load. SolisTharsisMeridianHelix Integration standup30 min weekly Blockers only, and nothing is settled here. Solis, Tharsis and Helix keep the exchange running between the reviews, once a week through weeks 3, 4 and 5. SolisTharsisMeridianHelix	Normal case review90 min The normal operating case runs end to end with the agreement enforced, on the agreed season, dust cycle point and population state. From here the weekly test is that the demonstration is better than last week and still runs. SolisTharsisMeridianHelix	Stress case review90 min Meridian's named event, run iterated. Solis proposes a configuration, Tharsis simulates it, Solis revises. The size of that revision, against the tolerance set in week 1, is the test of whether tight coupling is needed at all. SolisTharsisMeridianHelix	Dress rehearsalhalf day The traceability pass and the review pack, rehearsed four days before the board sees it. For every number in the result: which model produced it, against which declared agreement, on which version of the population schedule, under which threshold set. no attendee list in the plan
Partner in the room	Partner holds the ruling	Partner not in the room	this session settles something		

Week 5 absorbs slippage.

Nothing scheduled into it cannot move out of it.

Only the derate session cannot slip.

If it does, week 4 runs on an assumption nobody owns.

Partner Alignment

No partner needs a new incentive to sign an interface contract. Each is already paying for the absence of one. Two of those costs are on the month 8 record, two are argued from it, and the slide says which is which.

Helix Dynamics, building the schema translation layer between the models, is the clearest case.

It has already built tooling against a provisional reading of interface variables whose meaning and ownership it and Tharsis still dispute. If that reading is wrong, the tooling is rework.

Meridian Risk Laboratory, which defines failure conditions and acceptable service levels, has already asked for this.

It states that the interface cannot represent failure or uncertainty well enough to support credible mission-risk claims. Its own product, the risk judgement, is what the gap blocks.

Solis Systems, sizing generation and storage capacity over multi-year horizons, is exposed on the record.

Its one exchange to Tharsis is two months late and the earliest output is not in the format the receiver planned around. Nothing on file says what that output owed or when, so it can miss the same way twice.

Tharsis Habitat Institute, the university team simulating habitat demand hour by hour, is the receiver.

Its inputs are capacity and operating constraints another partner produces, so the delay is time it cannot recover by working harder, and it planned around a format that never arrived.

The first two are stated in the record. The last two are argued, from the late exchange and from the scale mismatch nobody has yet shown a coupling can bridge. That mismatch is what Solis and Tharsis share, and the contract settles what has to cross at all.

Decisions Required

Four decisions. Three change only what the integration coordinator may ask for. The fourth narrows what week six delivers.

Endorse the diagnosis.

Five things the models need that no partner produces, two of them the exchange between Solis's capacity plan and Tharsis's hourly simulation.

Back the sequence.

Solis to Tharsis first, with the risk laboratory Meridian setting its evidence requirements alongside. Nothing else starts until those two models exchange successfully.

Give the integration coordinator standing to make each partner write its side down.

What crosses each boundary, in what units, on which clock, and who owns it. Methods and code stay with the partner.

Accept a narrow demonstration.

One settlement configuration, one stress event, fully traceable. Not a platform, and not four couplings. This is the decision that costs you something.

In return, at week six.

That configuration under a normal case and a material stress event, every number traceable to the model, contract, schedule version and threshold set that produced it. And a test in week five that could tell you this recommendation was wrong.